Madhya Pradesh Rural Roads Development Authority

Vindhyachal Bhawan, Bhopal

No.      5909/22/D-12/04                                                         Bhopal, Date: 13.10.2004

To,

General Managers (All PIUs),

Madhya Pradesh Rural Roads Development Authority

Subject: Target for Balance Work 

In the last few months the progress under PMGSY has been rather unsatisfactory. We have seen over the years that main work is done during October to June. During this period we must finish all the outstanding works. Hence I have fixed a target for each PIU for the months of October 2004 to June 2005. The target attached with this letter is only for the remaining works of Phase III and IV. In addition to achieving these targets you also have to ensure that the works of Phase I and II is over latest by December 2004.

Expecting your compliance. 

Chief Executive Officer,

Madhya Pradesh Rural Roads Development Authority,

                                                                                                                  Bhopal.

