Package Status

(Annexure3d)  ason 20111/2015
S.No. District Total No. Construction Phase Pre-5 Maintenance Phase
Name Pacli);ges Ongoing Terminated Packages Total _ No _ Allocation Done Completed| Total
Packages Construction|Allocation Ongoing Terminated Packages Packages Pre-5
Total No. of| B/W ?\I/(\),Y Packages Packages Packages
Terminated | Created Total No. of | B/W Pre
Created Terminated | Created | Closure
1 |SHEOPUR 49 13 4 4 0 17 6 20 0 0 0 6 32
2 MORENA 80 5 0 0 0 5 45 30 0 0 0 0 75
3 |BHIND 67 8 0 0 0 8 13 46 0 0 0 0 59
4 |GWALIOR 44 18 0 0 0 18 12 14 0 0 0 0 26
5 |DATIA 47 2 2 2 0 4 3 39 0 0 0 1 43
6 |SHIVPURI 91 1 6 6 0 7 23 61 0 0 0 0 84
7 | GUNA 84 30 0 0 0 30 4 37 1 1 0 12 54
8 |TIKAMGARH 56 3 0 0 0 3 21 32 0 0 0 0 53
9 |CHHATARPU 125 34 13 12 1 47 0 34 1 1 0 43 78
10 |PANNA 104 24 22 22 0 46 0 25 5 4 0 28 58
11 |SAGAR 116 45 0 0 0 45 37 34 0 0 0 0 71
12 |DAMOH 67 4 2 1 1 6 0 35 0 0 0 26 61
13 |SATNA 121 27 3 3 0 30 2 64 0 0 0 25 91
14 |REWA 134 19 6 6 0 25 24 85 0 0 0 0 109
15 |UMARIA 70 20 5 5 0 25 1 34 4 3 0 6 45
16 |SHAHDOL 83 11 3 3 0 14 2 60 0 0 0 7 69
17 | SIDHI 153 23 11 10 1 34 8 109 2 2 0 0 119
18 |NEEMUCH 43 2 1 1 0 3 1 25 0 0 0 14 40
19 |MANDSAUR 74 4 2 2 0 6 7 21 0 0 0 40 68
20 [RATLAM 109 29 0 0 0 29 7 73 0 0 0 0 80
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S.No. District Total No. Construction Phase Pre-5 Maintenance Phase
Name Pacl?;ges Ongoing Terminated Packages Total . No ' Allocation Done Completed| Total
Packages B CcIJDr;itkr;ctlon Allocation Ongoing Terminated Packages Packages Pre-5
Total No. of | B/W Not ges Packages - Packages
Terminated | Created otal No.of | B/W Pre
Created Terminated | Created | Closure
21 [UJJAIN 143 32 10 10 0 42 6 72 2 2 5 16 96
22 |SHAJAPUR 116 16 6 2 4 22 9 64 2 1 0 19 94
23 |DEWAS 100 27 14 13 1 41 1 32 2 0 0 24 59
24 |JHABUA 71 0 5 0 5 5 10 56 0 0 0 0 66
25 |DHAR 191 44 2 2 0 46 3 110 4 4 0 28 145
26 |[INDORE 64 29 0 0 0 29 1 27 0 0 0 7 35
27 |KHARGONE 182 14 5 5 0 19 8 152 1 1 0 2 163
28 [BARWANI 113 19 12 9 3 31 16 56 1 1 0 9 82
29 |KHANDWA 114 12 0 0 0 12 0 79 0 0 0 23 102
30 |RAJGARH 94 13 3 2 1 16 1 40 4 4 0 33 78
31 |VIDISHA 64 6 0 0 0 6 1 42 2 2 0 13 58
32 |BHOPAL 46 17 0 0 0 17 1 15 1 1 0 12 29
33 |SEHORE 120 7 2 2 0 9 2 80 1 1 0 28 111
34 |RAISEN 87 12 3 3 0 15 13 54 2 2 0 3 72
35 |BETUL 163 30 11 10 1 41 5 77 0 0 0 40 122
36 |HARDA 58 13 5 5 0 18 7 26 1 1 0 6 40
37 |HOSHANGAB 95 16 8 8 0 24 9 62 0 0 0 0 71
38 |KATNI 69 23 1 1 0 24 14 27 1 0 0 3 45
39 |JABALPUR 88 15 1 1 0 16 1 40 1 1 0 30 72
40 |NARSINGHPU 116 35 2 2 0 37 9 59 1 1 0 10 79
41 |DINDORI 49 4 0 0 0 4 13 32 0 0 0 0 45
42 |MANDLA 81 0 1 1 0 1 1 32 1 0 0 46 80
43 |CHHINDWARA| 232 51 17 14 3 68 6 120 2 2 0 36 164
Source : MPRRDA 20/11/2015 Geomatics Division NIC MP




S.No. District Total No. Construction Phase Pre-5 Maintenance Phase
Name Pacl?;ges Ongoing Terminated Packages Total . No ' Allocation Done Completed| Total
Packages Construction|Allocation Ongoing Terminated Packages Packages Pre-5
Total No. of| B/W ',3\]/(\)/;/ Packages Packages Packages
Terminated | Created Total No. of | B/W Pre
Created Terminated | Created | Closure
44 | SEONI 161 42 2 2 0 44 21 86 1 1 0 9 117
45 |BALAGHAT 123 9 15 15 0 24 22 77 0 0 0 0 99
46 |[ANUPPUR 53 1 0 0 0 1 0 31 5 5 1 15 51
47 |ASHOK 41 3 3 3 0 6 3 32 0 0 0 0 35
48 |BURHANPUR 53 2 1 1 0 3 2 39 3 3 1 5 49
49 | ALIRAJPUR 79 10 2 2 0 12 9 58 0 0 0 0 67
50 |SINGRAULI 100 13 4 4 0 17 20 58 1 1 0 4 83
Total Packages 4783 837 215 194 21 1052 430 2613 52 45 7 629 3724

1 Total no of packagesn thestate-47830Qut of which 1052Pkgsarein construction3724pkgsin pre5 maint.( 7 pkgsof pre5

mainthavebeendirectly shiftedto post5 yearaftertermination)
2. Totalnounderpre 5 maint3724out of which-2513areactivein pre5 maint

-52 areterminatedn pre5 maint

-629have completedore 5 maint

- 430 pkgsarestill without allocationagainsthem

(Allocation mustbefinalisedby GM in thesepackages)

3. Total packagesn Construction-1052;0Out of which 837areongoing& 215areterminated

Source : MPRRDA 20/11/2015 Geomatics Division NIC MP
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   Total no of packages in the state-4783, Out of which 1052 Pkgs are in construction; 3724 pkgs in pre 5 maint. ( 7 pkgs of pre 5 maint have been directly shifted to post 5 year after termination)
2. Total no under pre 5 maint 3724 out of which- 2513 are active in pre 5 maint
                                                                              -52 are terminated in pre 5 maint
                                                                              -629 have  completed pre 5 maint
                                                                              - 430 pkgs are still without allocation against them
                                                                                 (Allocation must be finalised by GM in these packages)
3. Total packages in Construction  -1052; Out of which 837 are on going & 215 are terminated
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